
Updated as of Aug. 20, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Sugar Tree Bottom 

Carroll County, Missouri 

Kansas City District Kansas City Residence Office 

Scope of work 

The recommended repair action consist of in-place repair of intermittent riverside slope erosion; repair of 
compromised (weakened) landside lower toe slope/line; repair of landside slope embankment failure (slide); and 
seeding/mulching of riverside embankment. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

95% 
95% 
$0.00 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Sept. 28, 2011 
Oct. 17, 2011 
May 22, 2012 
May 31, 2012 

120 
Sept. 28, 2012 
Sept. 28, 2012 
Sept. 28, 2012 

 
 
 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$73,496 
$73,496 

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

Contract award to Tri-Smith Construction, LLC for $73,496 on 5/22/12.  
 
All work is complete except for seeding.  

Photos 


